

Team 28

Project Title: DocuSign Integration

Date: 10/24/2021

## Members:

-Justin Rule –

-Ale Groe -

-Jack Goldsworth -

-Alan Zapinski -

-Carson Meyer -

-Joe Slater -

-Conley McKown -

## What we've accomplished in the past week/what we've been researching

-Justin Rule – Worked on the testing document + contacted BuilderTrend for a more detailed overview of our requirements

-Ale Groe - Worked on the testing document and researched what our advisor talked about in our meeting

-Jack Goldsworth - Worked on the testing document, met with our faculty advisor, and looked into the validity of DocuSign as a free service for a company.

-Alan Zapinski - Met with faculty advisor to get more direction on the design portion of our project. Gained access to DocuSign's API documentation and started setting up a basic program

-Carson Meyer - Had a faculty advisor meeting on Thursday that allowed us to get more details on how our project should continue. Started a DocuSign account, and looked into the API.

-Joe Slater - Participated in the faculty advisor meeting and researched DocuSign's API's legal issues

-Conley McKown - Faculty advisor meeting and testing doc

## What we're planning to do in the coming week

-Justin Rule – Plan the structure and outline of the documentation part of our project

-Ale Groe - See if we need any more information for our project from BuilderTrend/schedule meetings if needed.

- Jack Goldsworth - Help Justin plan the structure surrounding the documentation.
- Alan Zapinski - Start attempting to use DocuSign's API to meet some very basic use cases
- Carson Meyer - Continue research into DocuSign work, start to the process of building out research document.
- Joe Slater - Not sure yet
- Conley McKown - Not sure yet

### Issues we had in the previous week

- Justin Rule – None
- Ale Groe - None
- Jack Goldsworth - None
- Alan Zapinski - None
- Carson Meyer - No known issues at the moment.
- Joe Slater - None
- Conley McKown - N/A